

Change Order

No. L-2

Date of Issuance: _____ Effective Date: _____

Project: Powell Township Water System Improvements	Owner: Powell Township	Owner's Contract No.:
Contract: Powell Township Water System Improvements, Well #5. Contract #2 - Site Work	Date of Contract: October 25, 2019	
Contractor: A. Lindberg & Sons, Inc.		Engineer's Project No.: P05-15301

The Contract Documents are modified as follows upon execution of this Change Order:

Description: New 12" Corrugated Plastic Pipe Culvert Pav Item

Contract Price: New 12" Corrugated Plastic Pipe Culvert Pay Item, 65' @ \$30/LFT

Attachments (list documents supporting change):

See attached Tables

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 142,850.00

~~Increase~~ ~~Decrease~~ from previously approved Change Orders No. 0 to No. 1:

\$ 0.00

Contract Price prior to this Change Order:

\$ 142,850.00

[Increase] [Decrease] of this Change Order:

\$ 1,950.00

Contract Price incorporating this Change Order:

\$ 144,800.00

Original Contract Times: Working days Calendar days

Substantial completion (days or date): 150 days

Ready for final payment (days or date): 180 days

Increase from previously approved Change Orders No. 0 to No. 1:

Substantial completion (days or date): 170 days

Ready for final payment (days or date): 147 days

Contract Times prior to this Change Order:

Substantial completion (days or date): 320 days

Ready for final payment (days or date): 327 days

~~Increase~~ ~~Decrease~~ of this Change Order:

Substantial completion (days or date): 0 days

Ready for final payment (days or date): 0 days

Contract Times with all approved Change Orders:

Substantial completion (days or date): 320 days (9/09/2020)

Ready for final payment (days or date): 327 days (9/16/2020)

RECOMMENDED:

By: Matt Tomal
Engineer (Authorized Signature)

Date: 9-15-2020

Approved by Funding Agency (if applicable): _____

ACCEPTED:

By: Wendy Turner
Owner (Authorized Signature)

Date: 9-15-2020

ACCEPTED:

By: David L. Davis
Contractor (Authorized Signature)

Date: 9/11/2020

Date: _____



Powell Township Water Improvements Project, Well #5 - Contract #2 - Site Work
Change Order #2 - New Culvert Pay Item

Table 1
Interim Quantity Adjustment

NO	Description	Units	Original QUANTITY	BID Unit Price	Total Original BID PRICE	CO#1	Total CO#1 PRICE	Revised Quantities	Revised Total PRICE
1	MOBILIZATION	LS	1	10,000.00	\$10,000.00			1.0	\$10,000.00
2	6" WATERMAIN	LF	105	74.00	\$22,570.00		\$0.00	305.0	\$12,330.00
3	8" WATERMAIN	EA	1	1,700.00	\$1,700.00		\$0.00	1.0	\$1,700.00
4	10" WATERMAIN	EA	3	1,700.00	\$5,100.00		\$0.00	3.0	\$5,100.00
43*	RESTORATION*(SEE NOTE BELOW)	LF	3900	2.00	\$7,800.00		\$0.00	3,900.0	\$7,800.00
51	15" CORRUGATED POLYETHYLENE PIPE	LF	50	40.00	\$2,000.00		\$0.00	50.0	\$2,000.00
52	3" AGGREGATE SURFACE, 21A	SY	1600	7.00	\$11,200.00		\$0.00	1,600.0	\$11,200.00
53	6" AGGREGATE SURFACE, 21A	ST	2000	10.00	\$20,000.00		\$0.00	2,000.0	\$20,000.00
54	6" RIPRAP DITCH BOTTOM	ST	1570	19.00	\$29,830.00		\$0.00	1,570.0	\$29,830.00
55	EXCAVATION	CV	1400	11.00	\$15,400.00		\$0.00	1,600.0	\$17,600.00
201	WELL HOUSE PIPING	LS	1	16,000.00	\$16,000.00		\$0.00	1.0	\$16,000.00

\$142,850.00
Original Cost

\$0.00
CO#1 Total
Table 2

\$142,850.00
New Total Project
Table 1 through
CO#2

**Powell Township Water Improvements Project, Well #5 - Contract #2
Change Order #2 - Additional Construction Items**

**Table 2
Interim and Unforeseen Project Cost Adjustment**

Work Order No.	Item Description	Unit	Unit Price	Quantity	Total
CO#2 - 1	12" CPP Culvert	LFT	\$30.00	65.0	\$1,950.00
Total for Table No.1					\$1,950.00

Change Order No.2 Total = Table 1 + Table 2
 $\$0.00 + \$1,950.00 = \$1,950.00$

For further detail of above items, see attached summary of outstanding change order items for each Work Order listed above.

Powell Township Water Improvements Project, Well #5 - Contract #2
Change Order #2 - Additional Construction Items - Culvert
Summary of Change Order Items
9/3/220

Contract Times through Change Order #2

Thru Change Order #2	
Notice to Proceed	October 25, 2019
Revised Substantial Completion Date	150 days + 170 = 320 days(9/9/2020)
Revised Final Completion Date	180 days + 147 = 327 days(9/16/2020)

There are no contract time adjustments due to this Change Order #1

Table #1

No Additional Quantities

Table #2

Table #2 consists of unforeseen or additional work items which developed during the execution of the work.

Additional work items includes:

CO#2 - 1: 12" CPP Culvert