

POWELL TOWNSHIP RECREATION NETWORK DRAFT STRATEGIC PLAN

8/22/2018

NO	TASK	START	FINISH	DURATION		% COMP.	RESOURCE	ICON
		6/3/2018	1/3/2029	3868	2763			
1	Planning Phase	6/3/2018	1/18/2020	595	425			
1.1	Improve Communication With Citizens	6/3/2018	1/18/2020	595	425			
1.2	Ramp Up Programming/Events Sponsored By Parks and Rec	9/3/2018	10/25/2019	418	300			
1.3	Finalize Partnership With Noquenmanon Trail Network	7/5/2018	8/25/2019	417	297			
1.4	Analyze Public Comment	3/23/2019	8/7/2019	138	98			
1.5	Complete Five Year Recreation Plan	11/7/2018	12/20/2019	409	293			
1.6	Identify Leveraging Partners	11/24/2018	1/15/2020	418	298			
1.7	Trail Design Consulting/Feasibility Study	10/3/2018	12/19/2018	78	56			
2	Trail Development Phase	10/15/2018	11/30/2022	1508	1078			
2.1	Complete Burn's Landing Project	10/15/2018	3/13/2020	516	370			
2.2	Improve Quality of Big Bay Pathway Ski Trail	4/8/2019	9/26/2020	538	385			
2.3	Begin Construction Singletrack Trails on CR 510 property	3/23/2019	11/27/2022	1346	960			
2.4	Build a Trail from Burn's Landing to CR 510 Property	3/30/2019	11/30/2022	1342	958			
3	Safety, Beautification, Trail Development Phase	11/3/2019	9/30/2026	2524	1803			
3.1	Refurbish Draver Park	11/3/2019	11/11/2024	1836	1311			
3.2	Construct a Pedestrian/Bike in Uptown Big Bay	9/22/2021	9/30/2026	1835	1311			
3.3	Make Improvements to Thomas Rock	5/26/2023	8/24/2024	457	326			
3.4	Add Infrastructure such as a Pole Barn, Rustic Campsites	7/8/2022	5/16/2025	1044	746			
4	Expansion Phase	12/22/2021	1/3/2029	2570	1836			
4.1	Expand Singletrack to Adjacent Properties	1/6/2022	12/26/2028	2547	1819			
4.2	Make Connector Trails To Harlow Trails, Forestville, CR 510	12/22/2021	12/11/2028	2547	1819			
4.3	Make Ancillary Community Improvements	12/22/2021	1/3/2029	2570	1836			

POWELL TOWNSHIP RECREATION NETWORK DRAFT STRATEGIC PLAN

8/22/2018

2018				2019				2020				2021				2022				2023				2024				2025				2026				2027				2028			
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2				

