

Daryl Wilcox, Treasurer
Stephen Girard, Trustee

Levi Ellis, Supervisor

Sharon Mattis, Clerk
Denise Hudson, Trustee



Powell Township Government
101 Bensinger
PO Box 319
Big Bay, MI 49808
(906) 345-9345
powelltownship.org

ADDENDUM #2 TO SCOPE OF WORK: On-Site Storage & Post-Restriction Removal

Effective Date: April 2, 2026

Original Document: Detailed Scope of Work – Transfer Station Surgical Demolition

The following items are hereby added to **Section I. Detailed Scope of Work** to account for spring road conditions:

- **15. On-Site Block Storage:** The Contractor shall be responsible for the organized storage of all concrete blocks in a designated stable area within the site footprint. These materials must be staged so as not to obstruct the Township’s ongoing operations or emergency access.
- **16. Frost Law Compliance:** The Contractor must maintain on-site storage of block until all seasonal weight restrictions (Frost Laws) have been officially lifted by the Marquette County Road Commission.
- **17. Final Removal Deadline:** The Contractor shall have **30 calendar days** from the date the MCRC officially lifts all load restrictions to load, haul, and remove all remaining debris from the site.
- **18. Site Maintenance During Storage:** During the storage period, the Contractor remains responsible for ensuring the debris piles are secured and do not create safety hazards, including the prevention of runoff or secondary environmental contamination.
- **19. Integration:** All other terms, including the Township’s responsibility for permits and the Contractor’s responsibility for office protection, remain in full effect.

Township Representative Signature: _____ **Date:** _____

Contractor Representative Signature: _____ **Date:** _____